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1 EM-OT FCA309 Non-Cap B5/B16 IBT MOVES DCM Const JPH Galvez Office modifications in B50A complete; IBT staff have been 

relocated.  Test stand dis-assembly and relocation to B88 and B58A 

nearly complete.

(blank) 658                658                554                24                  2                    01/31/14

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                    6                    6                    -                 3                    01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Close Out JPH Mankowski Construction is substantially complete and the  LBNL Fire Marshal 

has signed off for beneficial occupancy.  Installation of electic 

meter pending scheduling plan.

(blank) 990                990                968                -                 3                    10/31/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $2.108M for current work scope has been 

approved by FPD.  Reconnaissance Level Characterization (RLC) 

consultant for B5/B16 is over 85% complete with balance of work 

to be performed in January and report writing in February and 

March.  A/E services subcontract has been awarded to YEI/GHD to 

prepare demolition bid documents. Soil characterization and soil 

clean up commencing as buildings are being prepared to go cold 

and dark.

(blank) 19,378          3,628            1,854            -                 4                    01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski Debris removal approximately 90% complete, with 100% 

completion expected in January.  Chemical removal expected to 

extend into February.

(blank) 100                100                50                  -                 3                    09/30/13

6 EM-OT Total 21,132          5,381            3,432            24                  15                  ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Submittals approved for MVSG, generator and UPS. Submittals in 

review for LVSG and electrical panels. Cooling tower piping in 

progress. Pipe hanger embeds in computing level slab in progress.

The complexity of the site requires heightened attention to safety 

during construction.

19,980          12,500          7,000            646                1                    06/30/15

8 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Heffernan Budget approval for design work in progress. CD-1 design to start 

and due to be completed in Feb 2014.

(blank) 2,100            232                11                  -                 2                    01/00/00

9 NRP Total 22,080          12,732          7,011            646                3                    06/30/15

10 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103            1,103            1,103            -                 3                    01/00/00

11 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152            1,152            1,152            -                 3                    01/00/00

12 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680            9,680            9,680            -                 3                    01/00/00

13 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. 

Reduce attic stock requirements in specs.

15,000          15,000          15,000          -                 3                    07/31/12

14 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL: All work that was shut down following the November 

electrical incident has been restarted.  Energization of electrical 

subpanels is continuing.  Mechanical equipment start-ups are in 

progress and air balancing has begun.  Architectural punchlists 

have been created for all levels and back checking of completed 

items is underway.  Roof, sitework and MEP punchlist walks are 

scheduled for January.  Commissioning and training activities are 

continuing.  CD-4C IPR is tentatively scheduled for April.

B85: Beneficial Occupancy of the B85 Project was achieved on

7/11/13.   Closeout in progress.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has 

resulted in cost savings.

69,880          69,880          67,749          215                1                    01/31/14

15 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                -                 12                  -                 3                    01/00/00

16 SP2 Total 97,040          96,816          94,696          215                16                  ###########

17 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                200                195                -                 3                    01/00/00

18 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez MEP's continuing at all test beds.  Electrical work and energization 

plans being evaluated to incorporate new electrical safety 

protocol.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700          15,700          14,796          53                  1                    02/28/14

19 UTBF Total 15,900          15,900          14,991          53                  4                    02/28/14

20 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups FABC Bid & Award RCS Haley Bids are being prepared and are expected to be received 1/24/14.  

Fit-up work planned to begin in March.

(blank) 4,063            4,063            827                346                2                    01/00/00

21 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping in progress (blank) 1,127            1,127            45                  200                2                    01/00/00

22 FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor Temporary boilers have been installed and are operating.  Bids will 

proceed in February for construction of permanent boilers.

(blank) 1,700            1,700            32                  124                2                    07/09/14

23 FPA401 IGPP B70/R291 Lab Upgrade DCM A&E DEL Dovichi Design-Build subcontract awarded in December, NTP for deisgn 

issued 1/7/2014.

(blank) 1,136            1,136            8                    263                2                    05/23/14

24 FRA405 MII B54 Handicap Elevator Replcmt DCM Planning RCS Samatua Elevator procurement and installation will be sole-sourced to 

specialty contractor.

(blank) 100                100                -                 7                    2                    01/00/00

25 (blank) Total 8,126            8,125            913                940                10                  01/00/00

25 CONT 

TYPE

EXPLANATION

25 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

25 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

25 3              No contingency is currently available or remaining.

25 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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